Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 13.012

Recommendation - Approve Changes Order No. 12 increasing Contract Number 15023
with Shaw — Lundquist Associates, Inc. by $22,825.00, so that the contract totals
$6,959,368.00.

Prepared or Submittedby ~ Toni Frazier Phone 612 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee—Bo Spurrier

Financial I mpact

____Nofinancial impact

____Action requires an appropriation increase to the Capital Budget

____Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

___Action requires use of contingency or reserves

_X__ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

__Request provided to the Budget Office when provided to the Committee Coordinator

Community I mpact (use any categories that apply)
_____Neighborhood Notification
__X_City Goadls
____Comprehensive Plan
__Zoning Code

Other

Background/Supporting I nformation — In accordance with the project Change Management Procedures,
| am forwarding Change Order No. 12 for Shaw — Lundquist Associates, Inc. for your Committee’s
approval. Thischange order coverswork that has been previously submitted to your committeein a
“Change Management Actions” letter and for which “Noticesto Proceed” have been issued to the
contractor. Funding for this additional work has been budgeted and no additional appropriation is required.
Thework islisted by Contract Issue Notification number (CIN) with a brief explanation of the work and its
cost to the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4, SOMD / SOG Concrete: Contract #13

City Contractor No. 00-015023

Change Order No. 13.012

CIN No. 01-070: BOH WINTER PROTECTION

Winter protection of the BOH B1 slab on February 6, 2001.
ADD $2,408.00

CIN No. 01-103: EXTENDED GENERAL CONDITIONS

Extended general conditions past the original contract completion date.

ADD  $90,000.00
CIN No. 01-175: LABOR ESCALATION

Wage rate increase for work that extended past May 1, 2001.

ADD $10,000.00
CIN No. 01-247: DISCONNECT M/T TRAILER

Tear down access ramp and patch asphalt at M/T trailer location.

ADD $1,000.00

CIN No. 02-169: PR#67: SOG PROOF ROLLING NO COST
CIN No. 02-188: MOVE MATERIALS—-BACK CHARGE
Another contractor moved Shaw-Lundquist materials per copy of M/T e-mail
dated 7/16/02.
DEDUCT <$384.00>
CIN No. 03-317: PR#48: EXHIBIT HALL FL OOR BOXES

Revisions at the Exhibit Hall floor boxes per PR 48.
DEDUCT <$50,000.00>

CIN No. 03-370: DELETE ELEVATOR 13/14 EAST PENTHOUSE SLAB

Delete Elevator 13/14-east penthouse slab. Others completed Work.
DEDUCT  <$5,300.00>

CIN No. 03-477: PR#125: TUNNEL RAMP SL AB REVISIONS

Revise slab elevations at the tunnel ramp per PR 125.

ADD $6,600.00
CIN No. 03-515: DELETE ELEVATOR 13/14 ROOF SLAB

Delete Elevator 13/14-roof slab. Others completed Work.
DEDUCT  <$3,100.00>

CIN No. 03-554: TRIM BOH SLAB EDGES—BACK CHARGE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4, SOMD / SOG Concrete: Contract #13

City Contractor No. 00-015023

Change Order No. 13.012

Back chargeto trim BOH slab edges for setting precast. Reference M/T
transmittal dated 7/16/02.
DEDUCT  <$1,500.00>

CIN No. 03-558: EXHIBIT HALL B2 FLOOR FLATNESS

The west side of the Exhibit Hall B2 Level floor flatness was out of spec.
Agreement to leave the slab as compl eted.
DEDUCT <%$10,000.00>

CIN No. 05-543: MODIFY PENTHOUSE STEEL —BACK CHARGE

Back charge to modify backup steel at the east and west penthouse due to
incorrect curb elevations.
DEDUCT <$9,291.00>

CIN No. 05-668: MODIFY PENTHOUSE LOUVERS—-BACK CHARGE
Back chargeto weld louver support clips due to penthouse concrete curb
variations.
DEDUCT <$412.00>
CIN No. 05-691: MODIFY TRUCK BERTH STEEL —BACK CHARGE

Modify backup steel at the Truck Berth due to incorrect concrete elevations.
DEDUCT <$1,193.00>

CIN No. 08-171: MODIFY DOORS/FRAMES-BACK CHARGE

Modify doors & frames due to incorrect concrete slab elevations.
DEDUCT <%$7,500.00>

CIN No. 15-396: BOH CURBS for AHU ACCESS

Modify curbs at the BOH for AHU installation
ADD $1,497.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER: $22,825.00




